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Mr. James A. Saric, Remedial Project Manager 
United States Environmental Protection Agency 
Region V-SRF-5 J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 
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Mr. Thomas Schneider, Project Manager 
Ohio Environmental Protection Agency 
Southwest District Office 
401 East Fifth Street 
Dayton, Ohio 45402-29 1 1 

Dear Mr. Saric and Mr. Schneider: 

TRANSMITTAL OF STATEMENT OF COMPLETION FOR NORTHERN PINES 
PLANTATION NATURAL RESOURCE RESTORATION PROJECT 

This letter documents the completion of the Northern Pine Plantation Restoration Project. The 
Natural Resource Restoration Design Plan (NRRDP) for the Northern Pines Plantation Project 
was submitted on October 1 1,2002 to the Fernald Natural Resource Trustees and Regulatory 
Agencies. The NRRDP outlined the comprehensive plan for restoring the more than 75 acres of 
pine plantation located in the northeastern portion of the Fernald Closure Project (attachment). 
The overall restoration plan for the project area focused on increasing the diversity of vegetation 
in the area and creating seven new wetland vernal pool features. Restoration activities identified 
in the NRRDP were initiated in 2002 and completed in January 2005. 

The following provides a sequential breakdown of the completed activities: 

0 The clearing of the Northern Pine Plantation was completed in February 2002. 

0 Cleared areas were seeded to upland prairie in late spring 2002. 

Designated work was initiated in the fall of 2002: planting was initiated in 6 of 
14 planting patches; and grading of access roads, ponds, swales and vernal pools was 
accomplished by December 2002. 
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0 Installation of wetland vegetation and erosion controls was finished in spring 2003 as 
planting of trees and shrubs continued. 

0 Wildlife structures were constructed and installed by fall 2003. 

0 A deer exclusion fence was installed in winter 2003 after observations of heavy browse 
by deer. The fence was installed as a study to evaluate the value and effectiveness of 
using exclusion fences. 

0 Installation of the prescribed tree saplings, tree seedlings, and shrubs was completed on 
January 12,2004. 

0 Mechanical and hand clearing of existing bush honeysuckle and other invasive and 
aggressive species was carried out in the deciduous woodlots in the Northern Pines 
Project area during the summer and fall of 2004. Chipping of cleared honeysuckle 
occurred in January 2005. 

Attached please find a current photograph of the Northern Pine Plantation Project Area with the 
final topography overlaid. This figure documents the Northern Pines Project in its completed 
configuration. Implementation monitoring was conducted in the summer of 2004 to identify 
survival rates for the planted material. The results of the monitoring survey will be presented in 
the 2004 Consolidated Monitoring Report later this year. Although the requirements of the 
NRRDP have been completed, Fluor Fernald will continue to conduct necessary maintenance in 
this area until Site Closure. 

If you have any questions or need further information, please contact Johnny Reising at 
(513) 648-3139 or Ed Skintikat (513) 246-1369. 

Sincerely, 

William ‘v&r J 
FCP : Skintik 

Enclosure: As Stated 

Director 
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cc: w/enclosure 
J. Reising, O W C P  
E. Skintik, OWFCP 
G. Jablonowski, USEPA-V, SR-6J 
T. Schneider, OEPA-Dayton (three copies of enclosure) 
F. Bell, ATSDR 
M, Cullerton, Tetra Tech 
M. Shupe, HIS Geo Trans 
R. Vandergrift, ODH 
AR~&rdinator;-FluWFEaldJGlIVlS% 
% 1 

w/o enclosure 
c.carr, OWFCP 
K. Alkema, Fluor Fernald, Inc./MSOl 
J. Chiou, Fluor Femald, Inc.MS64 
W. Hertel, Fluor Fernald, Inc.lMS52-5 
F. Johnston, Fluor Fernald, Inc.MS52-5 
H. Swiger, Fluor Fernald, Inc.MS90 
E. Woods, Fluor Fernald, Inc./MS90 
ECDC Fluor Fernald, Inc.MS52-7 
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NORTHERN PINE RESTORATION PROJECT AS-BUILT DRAWING 
FLUOR FERNALD, INC. 

FERNALD ENVIRONMENTAL MANAGEMENT PROJECT 

TECUMSEH SURVEYING, INC. 
TELEPHONE: 513 738-2134, FAX: 513738-2756 
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